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00C0044-NA SELA,CLAIB/NASHVILLE-JENA BOH BROS CONST 04/07/2000 06/07/2000 MURPHY08/28/2005 12/26/2002 MICHEL BEB02 $10,828,729.87  100 100 NO

00C0074-NA SELA,HOLLYGROVE 

FORSHEY&DUBLIN CNL

B & K CONST 07/27/2000 11/28/2000 MURPHY12/28/2005 08/03/2004 MICHEL BEB02 $16,004,553.62  100 100 NO

00C0076-NA SELA,HOLLYGROVE RR 

EMBANK & EAGLE

JAMES CONSTRUCTION 

GROUP, LLC

08/04/2000 09/29/2000 MURPHY03/27/2006 12/14/2004 MICHEL BEB02 $14,736,976.11  100 100 NO

00C0093-NA SELA,DWYER P/S IMPROV C. R. PITTMAN CONST 09/20/2000 11/01/2000 MURPHY06/23/2006 MICHEL BEB02 $19,391,058.76  90 61 NO

01C0035-NA SELA,DWYER DISCHARGE 

TUBES & CNL

GREAT AMERICAN 

INSURANCE CO. - 

BOND DIVISION

03/29/2001 05/01/2001 MURPHY12/28/2005 08/13/2004 MICHEL BEB02 $8,130,719.39  100 100 NO

01C0043-NA SELA,PRITCHARD PL 

P/S,HOLLYGROVE

SOPENA CORP 04/19/2001 SANCHEZ08/30/2005 06/17/2004 MICHEL BEB02 $6,140,570.72  100 99 NO

99C0061-00 SELA,NAPOLEON CNL,S 

CLAIB-S BROAD

JAMES CONSTRUCTION 

GROUP, LLC

09/08/1999 09/16/1999 MURPHY12/11/2005 04/10/2003 MICHEL BEB02 $22,768,356.62  100 100 NO

Page 1 of 1Friday, August 5, 2005 Published by Construction Division


